
USDA National Finance Center webTA Timeline



2/5/10

Potential Projects 3rd Quarter 2nd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 1st Quarter 4th Quarter webTA Release DOJ (US Marshals **Agency Implementations** Service) Hosting Plus ? FCC Hosting Plus? DOJ Hosting Plus? IRS Hosting Plus? SBA Hosting Plus? DHS Hosting Plus? webTA Software, Upgrades & **Enhancements** Disaster Recovery Drill Disaster Recover Drill May Jul Sep Feb Mar Jun Aug Jan Feb Mar Apr Sep Oct Nov Dec Jan Apr Oct Nov Dec Calendar Year 2011 Calendar Year 2010